Lofthus Frukt og Saft			WEEK 1				WEEK 2						WEEK 3				WEEK 4				WEEK 5			
Start Date: 15/11/2018 End Date: 15/12/2018		м т	W TH	F S	SA SU						M				М	T W	TH F	SA S	SU N					
PROJECT PLANNING	i	5 d																						
Q&A with client	R. Victor	2 d																						
General project brief	R. Victor	2 d																						
Job allocation	R. Victor	1 d																						
Research		5 d																						
Market Reasearch	M.J. Phillips	5 d																						
Typography	B. Lider	5 d																						
Colour palette	V. Gogh	5 d																						
various coding methods	S. Jahan	5 d																						
RESOURCES		4 d																						
Photography	Q. Tarantino	4 d																						
Content	P. Stain	4 d																						
DESIGN		4 d																						
Design the style tile	T. Koppie	2 d																						
Design Desktop Layouts	I. Ankersen	2 d																						
Design Mobile Layouts	I. Ankersen	2 d																						
CODING		6 d																						
Coding of all HTML pages	S. Jahan	6 d																						
CSS Styling	C. Moodley	5 d																						
Create Servers	J. Fossheim	5 d																						
Code databases	S. Jahan	5 d																						
TESTING		5 d																						
UX/UI testing	R. Victor	1 d																						
A & B Testing	C. Moodley	2 d																						
Present to client	R. Victor	1 d																						
Make improvements	Team	1 d																						
Deployment phase	R. Victor	1 d																						
																_				_		В	locked out	t event
ANNOTATIONS																						В	locked out	t phase
ANNUTATIONS																						N D	ependenc	у
																						n D	ependent	Event

